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Resolution: 

As pan of this moluuon, DOE. CDPHE and EPA LAG Cowdinaton agm to the 

1, As of hc cxccution date of this dispute mobion, CDPHE grants full and 
unconditional approval of Ttxhnicd Memomdm 1, Volume 1, Part A to the Phase I 
RrmRI Work Plan for Operable Unit 9. 

2, In accordance with the LAG, DOE wifl. submit a plan to investignte tanks T-8 arid 
T-9 within 75 dn s of the exccution of this dis ute mwlution. This plan Wl hcludc 

TMI for olhw tanks in OU9 (c.s., investigation of both the surface and subsurface  so^ 
above and in the vicinity of the tanks; investigation of the groundwam, if encounter& in 
boreholes firom which subsurfacc soil samples are obtained; an external inspection of the 
mks, if accessible; an internal innspection of thc tanla; and an investigation of Ihc bternd 
msidua wjlh wipe sun IM or rim and xjm~le sumpling; and a schedule for implementing 
the proposed work). &e investigation will be conducted within 18 months of the 
exccution of this dispute malution. An 18 monlh period is necessary to d o w  cantippation 
and prevent disruption of vital safety systems operations. lhc DOE Operations Division, 
herdore, WU investi;tignte canhgencics for feasible alternative containment, if needed. 

3. In accardtmce with thc IAG, DOE wjll submk a plnn to investigate tanks T-24 and 
T-32 within 75 days QF the execution of this ckpute mlution. This plan shall include 
invest@ttion of h e  soil, groundwater, and tanks in a manner similar to that proposed in 

1 for other tilnks in OU9 (e.g.. investigation of both the surface and subsurface Soils 
above and in the vicinity of the tanks; investigation of the roundwater. if encountcred in 
borehales from which subsurface soil snmples are ohmin&; an external inspcchn of the 
kinks, if ilcccssible; un intcrnal inspection of lhe tanks; and an invcstipation of the hkmal 
residue with wipc sampla or iinse and rinsae sampling; und a schcdule far implemcnhg 
the proposed work). T'hc investigation will be conducted within 18 months of the 
execution of this dispute resolution. The T-24 tanks will he converted LO gcncrdlor status 
and the existing secondary contoinmen1 for T-24 will bc maintained h gnbd condition. 

f0Uowing: 

investigation of t 51 e soil, groundwater, and ta$s in a manner simjlai to that proposed in 
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